

CONSTRUCTION UPDATE

Emperium Resortico



EMPERIUM
BUILDING VALUES



As of **1st July, 2026**

[illegible][illegible]

1.0

GATE & ENTRANCE PLAZA



2.0

GATE & ENTRANCE PLAZA



2.1-POCKET NO-01

Villa-(222-225)

FRONT ELEVATION BRICK WORK IN PROGRESS



2.2-POCKET NO-02

Villa-(226-230)

1ST FLOOR BRICK WORK IN PROGRESS



2.3-POCKET NO-03

Villa-(231-235)

GROUND FLOOR COLUMN CASTING WORK IN PROGRESS



2.4-POCKET NO-04

Villa-(236-239)

GROUND FLOOR BRICK WORK IN PROGRESS



2.5-POCKET NO-05

Villa-(522-525)

TERRACE FLOOR SLAB SHUTTERING WORK IN PROGRESS



2.6-POCKET NO-06

Villa-(526-530)

**GROUND FLOOR COLUMN REINFORCEMENT BINDING
WORK IN PROGRESS**



2.7-POCKET NO-07

Villa-(531-535)

**1ST FLOOR BRICK WORK & VILLA- 530 MUMTY SLAB
SHUTTERING WORK IN PROGRESS**



2.8-POCKET NO-08

Villa-(536-539)

1ST FLOOR BRICK WORK IN PROGRESS



2.09-VILLA NO(186-187)

Villa-(186-187)

3RD LAYER SOIL BACKFILLING WORK IN PROGRESS



2.10-VILLA NO(220-221)

Villa-(220-221)

**SOIL DRESSING & COMPACTION FOR PLINTH PCC
WORK IN PROGRESS**



2.11-VILLA NO(695-698)

Villa-(695-698)

SOIL BACKFILLING WORK IN PROGRESS



2.12-VILLA NO(41-42)

Villa-(41-42)

FOOTING SHUTTERING WORK IN PROGRESS



2.13-VILLA NO(576-577)

Villa-(576-577)

EXCAVATION & COMPACTION WORK IN PROGRESS



3.0-VILLA NO(184-185)

Villa-(184-185)

TERRACE FLOOR MUMTY BRICK WORK IN PROGRESS



3.1-VILLA NO(130-131)

Villa-130&131

**TERRACE FLOOR PARAPET WALL BRICK WORK IN
PROGRESS**



3.2-VILLA NO(574-575)

Villa-574&575

TERRACE FLOOR MUMTY SLAB SHUTTERING WORK IN PROGRESS



3.3-VILLA NO(623-624)

Villa-623&624

1ST FLOOR BRICK WORK IN PROGRESS



3.4-VILLA NO(85-86)

Villa-85&86 **1ST FLOOR COLUMN CASTING WORK COMPLETED**



3.5-VILLA NO(39&40)

Villa-39&40

TERRACE FLOOR SLAB REINFORCEMENT BINDING WORK IN PROGRESS



4.0-17MTR PART-01 ROAD



4.1-STREET-02(ROAD WORK)

STREET-02

ROAD THERMOPLASTIC PAINT WORK IN PROGRESS



4.2-STREET-03(ROAD WORK)

STREET-03

ROAD THERMOPLASTIC PAINT WORK IN PROGRESS



4.3-STREET-04(ROAD WORK)

STREET-04

ROAD THERMOPLASTIC PAINT WORK IN PROGRESS



4.4-STREET-05(ROAD WORK)

STREET-05

ROAD THERMOPLASTIC PAINT WORK IN PROGRESS



4.5-STREET-06(ROAD CLEANING WORK)

STREET-06 ROAD CLEANING WORK IN PROGRESS



4.6-STREET-07(ROAD CLEANING WORK)

STREET-07

ROAD CLEANING WORK IN PROGRESS



4.7-STREET-08(ROAD CLEANING WORK)

STREET-08

ROAD CLEANING WORK IN PROGRESS



4.8-STREET-01A(ROAD PAINT MARKING WORK)

STREET-01A

ROAD THERMOPLASTIC PAINT WORK IN PROGRESS



4.9-STREET-02A(ROAD PAINT MARKING WORK)

STREET-02A

ROAD THERMOPLASTIC PAINT WORK IN PROGRESS



4.10-STREET-03A(ROAD PAINT MARKING WORK)

STREET-03A

ROAD THERMOPLASTIC PAINT WORK IN PROGRESS



4.11-STREET-04A(ROAD PAINT MARKING WORK)

STREET-04A


ROAD THERMOPLASTIC PAINT WORK IN PROGRESS



4.12-STREET-05A (ROAD PANIT MARKING WORKS)

STREET-05A

ROAD THERMOPLASTIC PAINT WORK IN PROGRESS



4.13-STREET-06A(ROAD CLEANING WORK)

STREET-06A

ROAD CLEANING WORK IN PROGRESS



4.14-STREET-07A

STREET-07A

ROAD CLEANING WORK IN PROGRESS



4.15-STREET-09 (ROAD CLEANING WORKS)

STREET-09

ROAD CLEANING WORK IN PROGRESS



4.16-STREET-10 (ROAD CLEANING WORKS)

STREET-10

ROAD CLEANING WORK IN PROGRESS



4.17-STREET-11(ROAD CLEANING WORKS)

STREET-11

ROAD CLEANING WORK IN PROGRESS



4.18-STREET-12 (ROAD CLEANING WORKS)

STREET-12

ROAD CLEANING WORK IN PROGRESS



4.19-STREET-13(ROAD CLEANING WORKS)

STREET-13

ROAD CLEANING WORK IN PROGRESS



4.20-STREET-14 (ROAD CLEANING WORKS)

STREET-14 ROAD CLEANING WORK IN PROGRESS



4.21-STREET-15(ROAD CLEANING WORKS)

STREET-15

ROAD CLEANING WORK IN PROGRESS




5.0-(HORTICULTURE WORK)



5.1-(BOUNDARY WALL SIDE ROAD WORK)

ROAD THERMOPLASTIC PAINT WORK IN PROGRESS



5.2-(FRONT AREA HORTICULTURE WORK)

FRONT AREA HEDGE CUTTING WIP



5.3-(FRONT AREA HORTICULURE WORK)



6.0 STP WATERPROOFING

UF TANK FLOOR WATERPROOFING WORK IN PROGRESS



6.01 STP(WATERPROOFING WORK)

SBR TANK-03 FLOOR WATERPROOFING WORK IN PROGRESS



7.0 PERFUME PARK & HERB GARDEN

HERB GARDEN & PERFUME GARDEN PLANTATION COMPLETED



8.0-SCO-03 (WBM WORKS)

SCO AREA PAVER INSTALLATION WORK IN PROGRESS



9.0(CLUB WORK)

**GROUND FLOOR GRADE SLAB CASTING & 1ST FLOOR SLAB
REINFORCEMENT BINDING IN PROGRESS**



10.0(SKATING RINK)

SKATING RINK KOTA STONE GRANDING WORK IN PROGRESS



10.1 CHESS COURT

CHESS COURT STONE GRANDING WORK IN PROGRESS



11.1(CRICKET PITCH)



11.2(VOLLEYBALL & BASKETBALL COURT)

**VOLLEYBALL & BASKETBALL COURT 1ST LAYER WBM DRESSING
WORK IN PROGRESS**





Thank You

+91 7676769009

resorticosales@emperium.in

www.emperium.in

Yamunanagar Office: Emperium Resortico, Sector 33-34,
Near Buria Chowk, Yamuna Nagar, Haryana -135133